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BUILDING 865 FACILITY DESCRIPTION

Building 865 1s supported by several other buildings, which are included in this report
Building 863 is an electrical substation for the extrusion press Building 865A is a
process-cooling tower used to supply chilled water for the former process in Building
865 Building 866 houses the process waste collection and transfer system for Building
865 Buildings 867 and 868 serve as the exhaust plenums for Building 865

Building 865 consists of a large, high bay machine shop in the south and
office/laboratory areas on the north The intenior wall along Column Line C separates
the high bay area from the remainder of the buillding The high bay area1s a
Contaminated Area (CA) because of contamination from previous operations and
processes involving uranium  All beryllium and uranium processing has ceased

Building 865 1s built on a concrete slab on grade, and there 1s no basement, although
there are three sump pits that extend below grade The extenor walls are made of up-
ended pre-cast concrete T-beams The roof is also pre-cast concrete with polyurethane
foam insulation and neoprene topping The interior walls are pre-cast concrete, concrete

block, or gypsum board

There are dropped acoustical tite ceilings in the office areas The building has
approximately 40,000 square feet of floor space, including the annex on the east The
building was ornginally constructed in 1970

Building 865 s provided with typical safety features, including fire suppression
throughout, ife safety/disaster warning system, fire extinguishers, fire pull boxes,
eyewash stations, emergency showers, and battery-powered emergency lighting
systems

The Building 865A cooling tower provides dedicated, closed loop chilled water to the
Building 865 evaporative cooler for air conditioning and process cooling water heat
exchanger in Room 140 The cooling tower is an evaporative-cooling type with re-
circulating water sprays over the closed loop coils The cooling tower is mounted on a
concrete pad



Facility Group 26 ~ Bullding 865

Description  Facility Group 26 consists of
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Technical Approach

Building 865 will be closed as a Type 2 Facility using a project specific DPP  Buildings
866, 867, 868 will be closed as Type 2 faciliies using standard RSOPs The remaining
facilities will be closed as Type 1 faciliies The closure strategy is to remove Building
865, the other facilities, and the tanks by working several decommussioning tasks In
parallel,

Authorization Basis Building 865 i1s currently operating under the Site-Wide SAR
Although the current AB 1s sufficient to perform a large number of
decommissioning activities, it will require revision in order to perform pre-
demolition structural modifications, address scenarios involving ducts and
plenums, and address temporary conditions and systems The current plan is to
use the RSOPs and the DPP to cover decommissioning activities For activities
not covered by a RSOP, a HASP will be prepared

Personnel relocation Personnel relocation ts not an issue because only
operations staffs are located 1n Building 865 Temporary shower and locker
rooms may be provided during D&D

Security Requirements Once all classified matenals are verified has having been
removed, securnity control requirements wilf be eliminated This will allow the use
of non-cleared personnel for hazard elimination, equipment removal, and
demolition

Decontamination Interior surfaces of large equipment will be inspected to assure
that there 1s no bulk uranium or other material present No decontamination of
massive equipment will be attempted Fixatives will be applied to external
surfaces and easily accessible interior surfaces prior to packaging for shipment
Fogs and fixatives will be applied to smaller pieces of equipment for
contamination control during removal, size reduction and packaging operations
Decontamination of structures, including facility overheads, will be accomphshed
using standard decontamination processes

Demolition The demolition strategy for Building 865 is to use a fixed price
subcontractor The remaining Type 2 facilities will be surveyed decontaminated



as required, and demolished using standard industnal techniques Above ground
tanks will be sold for reuse by a fixed-price demolition subcontractor or
demolished if not saleable A fixed price subcontractor, using standard industnal
techniques, will demolish miscellaneous structures

Hazards

Hazards associated with the closure of Facility Group include industrial hazards, and
hazards associated with uramium contamination

Assumptions
Butlding 865 will be closed using a project specific DPP

Project Risks

No specific project risks have been identified for the tanks and miscellaneous structures
Project risks for Building 865 will be provided in a separate Hazards Assessment
Analysis after the RLC report is complete

Schedule

Closure activities for Facility Group 26 will be planned and executed, based on the Site’s
05 closure plan Attachment 3 provides the summary schedule for closure

Opportunities for Acceleration

The baseline schedule is to be completed with landlord and maintenance support
activities in the 4™ quarter of FYO3 There have been many tasks completed to date that
support the acceleration of cold closure of Group 26 by 12 to 16 months The project
team Is working to be complete no later than the end of the 4™ quarter FYO1

Stabilization and hazards removal started in FY99 and is currently scheduled to be
complete by the end of the 3™ quarter FY01 This Is an acceleration of 24 months

The baseline schedule for Group 26 to inthate decommissioning activities is in the 3"
quarter FY02, and complete decommissioning by the end of the 4™ quarter n FY05 The
working schedule shows starting decommissioning in the 1* quarter FY02 and
completing in the 4™ quarter of FY04 This 1s an acceleration of decommissioning
activittes of 2 years if funding and resources are available



BUILDING 883 OPERATING HISTORY AND PHYSICAL DESCRIPTION

Bullding 883, also known as the Uranium Rolling and Forming Facility, 1s a two-story,
steel-framed building with a partial basement Building 883 was constructed in 1957 as
part of a major plant expansion to machine enriched and depleted uranium parts
Ennched uranium operations in Building 883 were discontinued between 1965-1966
when all enniched uranium work was moved to Oakndge Building 883 continued to
work on special projects, such as the manufacturing of armor plating for the M1A1 tanks,
until the late 1980s Building 883 also machined other non-fissile metais such as
berylhum, tungsten, stainless steel, aluminum and vanadium, which were part of
plutonium weapons production

Process operations conducted in Building 883 included cleaning and heating materials
prior to shaping, rolling the metal into sheets, cutting of blanks, forming into required
shapes and cleaning after shaping The sealed hollow shape of the components in the
new weapon design required a significant amount of rolling and forming of both types of
uranium

Building 883 has three floors, the basement, the first floor and the second floor, which is
sometimes, called the first floor mezzanine

The basement area includes utility rooms (Rooms 6 and 7), a process waste collection
area (Room 1), and a maintenance area (Room 3) Room 5 is the entrance to an
underground tunnel, which leads to Building 881 and the air ventilation tunnels The
majority of the basement areas have had the furnishings, tools, and supplies removed
from them

The first floor consists of office space on the south side of the building and the process
areas The onginal exhaust air plenums and an electrical control room are also on the
first floor The processing areas in the first floor are referred to as “A-Side, B-Side, C-

Side and Annex”

¢ The Annex section, which lies east of Column Line F, has equipment to support
pressing and general maintenance operations Room 104, contains a drum
accumulation area for 30-to-55 gallon drums containing waste oils, solvents,
uranium, berylium and 1,1,1 tnchloroethane

¢ The A-Side, which lies between Column Lines D and F houses large machines for
rolling, pressing, and shearing

s The B-Side includes rolling, pressing, and shearing operations between Columns A
and C

o The C-Side, which 1s located west of Column line A, supported the manufacturing of
depleted uramum armor plating for the M1A1 tanks Later it was used for waste
crate staging for shipments for low-level waste from the facility Most of the C-side
equipment has been removed

The second floor areas include the inlet air plenum and associated blowers, heat
exchangers, and coolers on the north (Rooms 201, 202, 2083, and 207) and offices on



the south These areas are not contaminated The utility rooms have had all non-
essential matenals, equipment, and supplies removed as a hazard reduction activity
Similarly, the office areas have had all furnishings removed from them

The supporting buildings to be included in the Building 883 Cluster are
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The Building 883 support facilities and support tanks will be discussed below

Much of the Building 883’s process history and the physical descriptions were obtained
from the Building 883 Historical Release Report (EG&G, 1994), the DRAFT Safety
Analysis Report (EG&G, 1992), and the Facility Safety Analysis (RMRS, 1998) Other
sources of information were Building WSRIC, Site Master List of RCRA Units, and the
Site IHSS, PAC, and UBC databases

PHYSICAL DESCRITION OF BUILDING 883
General Construction and Foundation

Building 883 1s constructed of a steel frame and corrugated asbestos cement exterior
panels and some concrete block exterior walls The construction details of Building 883
and of the associated support structures are discussed in later sections

Since its construction in 1957, four additions have been made to Building 883

e 1958, Storage Bullding Addition, created additional space for storage and
manufacturing This addition was on the east-side of the ongmnal structure and 1s
called the Annex

e 1968, The Plenum Room Addition provided, space for air supply plenum room, and
increase the low bay annex for additional storage and increased the size of the high
bay area for additional manufacturing areas This addition was built on the southeast
side of the building



e 1972, The Valve House Addition, was built on the northeast corner of Building 883
This addition was built to house the main steam valves, which control the plan-
supphed steam to Building 883

e 1985, The C-side addition to Building 883 was built to support manufacturing of
armor plates containing depleted uranium for the M1A1 tanks Machining of non-
fissile metals continued until 1989

The foundation of Building 883 consists of individual spread footings, concrete grade
beans, and concrete wall footings The individual spread footings vary in size from 6
feet square to 12 feet square and vary in thickness from 2 feet to 3 feet thick The
concrete grade beams around the periphery of the main building are approximately 10
inches thick and 6 feet deep The concrete wall footings, are approximately S to 6 feet
wide and 1 ¥2 feet thick



Facility Group 25 — Building 883
Description Facility Group 25 consists of

B879 Filter plenum for B883

B883 Uranium roliing and forming facility
B883C Cooling tower

T883D Rest rooms

Tank 011 Diesel storage

Tank 016 Foundation sump tank

Tank 020 Nitric acid storage

Tank 312 Process waste tank

Tank 313 Process waste tank

Technical Approach

Building 883 will be closed as a Type 2 Facility using a project specific DPP. Building
879 and Tanks 016, 312, and 313 will be closed as Type 2 facilities using standard
RSOPs The remaining facilites will be closed as Type 1 faciities The closure strategy
1s to remove Building 883, the other facilities, and the tanks by working several
decommussioning tasks in parallel

Authonization Basis Building 883 is currently operating under the Site-wide SAR
Although the current AB 1s sufficient to perform a large number of
decommissioning activities, 1t will require revision in order to perform pre-
demolition structural modiications, address scenarios involving ducts and
plenums, and address temporary conditions and systems The current plan is to
use the RSOPs and the DPP to cover decommissioning activities For activities
not covered by a RSOP, a HASP will be prepared

Personnel relocation Personnel relocation is not an issue because only
operations staff are located in Bullding 883 Temporary shower and locker
rooms may be provided during D&D

Secunty Requirements Once all classified matenals are verfied as having been
removed, security control requirements will be eliminated This will allow the use
of non-cleared personnel for hazard elimination, equipment removal, and
demolition

Decontamination Intenior surfaces of large equipment will be inspected to assure
that there 1s no bulk uranium or other matenal present No decontamination of
massive equipment will be attempted Fixatives will be applied to external
surfaces and easily accessible interior surfaces prior to packaging for shipment
Fogs and fixatives will be applied to smaller pieces of equipment for
contamination control during removal, size reduction and packaging operations
Decontamination of structures, including facility overheads, will be accomplished
using standard decontamination processes

Demolition The demolition strategy for Building 883 is to use a fixed price
subcontractor The remaining Type 2 facilities will be surveyed decontaminated
as required, and demolished using standard industnal techniques Above ground




tanks will be sold for reuse by a fixed-price demolition subcontractor or
demolished if not saleable A fixed price subcontractor, using standard industrial
techniques, will demolish miscellaneous structures

Hazards

Hazards associated with the closure of the Facility Group include industrial hazards, and
hazards assoctated with uranium contamination

Assumptions
Building 883 will be closed using a project specific DPP

Project Risks

No specific project nsks have been identified for the tanks and other structures Project
nsks associated with closure of Bullding 883 will be provided in a separate Hazards
Assessment Analysis after the RLC report is complete

Schedule

Closure activities for Facility Group 25 will be planned and executed, based on the Site’s
05-closure plan Attachment 3 provides the summary schedule for closure Landlord
and maintenance activities will complete in the 4™ quarter of FY03 Stabiiization and
hazard removal started in the 2™ quarter of FY01 But with the limuted funding in the 800
Area, these activities are at a minimum The baseline schedule projects a completion
date in the 3" quarter of FYO3 The working schedule shows a delay at this time of 10-
12 months This delay, if not corrected, will not impact the final demolition completion

date

Opportunities for Acceleration

The baseline schedule for Group 25 1s to start dismantiement and decommissioning Iin
the 1% quarter of FY04, with a scheduled completion date of 4™ quarter of FY05 The
working schedule is working on an accelerated schedule of being complete with the
decommissioning of the 883 Facility Group at the end of the 1* quarter of FY05



Table A

B865 Facility Group

B883 Facility Group

Fac.# [Sq.Ft. Type Fac # |Sq. Ft. Type

865 38,250 2 60,500 2

827 384 1 883C 452 1

C-865 300 1 879 3,640 2

866 418 2 T883A {1,960 1

867 2,809 2 T883B |1,960 1

868 2,133 2 T883C {1,960 1

863 400 1 T883D 1,960 1

TK 25 133Cu Ft |1 AG [Tank 011 {133 Cu Ft {1 (UG

Tank 266 Cu Ft |1 AG |Tank 012 {266 Cu Ft |1 |AG

010

Tank 133Cu Ft |1 AG |Tank 016 [333 Cu Ft |2 UG

024

Tank ? 1 AG |[Tank 020 {66 Cu Ft |1 |AG

026

Tank ? 1 AG {Tank 021 |66 Cu Ft |1 |AG

252

TOTALS|44,694 Tank 312 |? 2 UG
Tank 313 |? 2 UG
TOTALS {72,432
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RepotWBS

800 Area

1EEA

800 Area - Project Management

1EEB

800 Area - Facilities Management

1EEBO1

Faciity Group 24 Landiord (881)

1EEBO3

Facility Group 25 Landlord (883)

1EEBOS

Facility Group 26 Landlord (865)

1EEBO6

Facility Group 27 Landlord (886)

1EEBO8

Facility Group 28 Landiord (800)

1EEC

800 Area - Deactivation

1EECO1

Facility Group 24 Stab/Hazard Removal (8

1EECO03

Facility Group 25 Stab/Hazard Removal (8

1EEC05

Facility Group 26 Stab/Hazard Removal (8

1EEC06

Facility Group 27 Stab/Hazard Removal (8

1EECO08

Facility Group 28 Stab/Hazard Removal (8

1EED

800 Area - Decommissioning

1EEDO1

Facility Group 24 Decommussioning (881)

1EEDO101

B-881 Decommissioning

1EEDO102

B-881F Decommissioning

1EED0O103

B-881G Decommissioning

1EED0104

B-881H Decommissioning

1EED0105

B830 Decommissioning

1EEDO106

B-890 Decommissioning

1EED0107

B-885 Decommissioning

1EEDO0108

B-887 Decommissioning

1EEDO109

B-882 Decommuissioning

1EEDO110

881C Decommissioning

1EEDO111

881S1 Decommissioning

1EEDO112

88152 Decommisstoning

1EEDO0113

88153 Decommissioning

1EEDO114

882 Pad Decommissioning

1EEDO115

890 Pad Decommissioning

1EEDO116

881 Tunnel Decommissioning

1EEDO117

Facility Group 25 Tank Decommissioning (

1EEDO3

Facility Group 25 Decommussioning (883)

1EEDO301

B-883 Decommissioning

1EED0302

B-883C Decommissioning

1EED0303

B-879 Decommissioning

1EED0304

T-883A Decommissioning

1EEDO0305

T-883B Decommissioning

1EEDO306

T-883C Decommissioning

1EEDO307

T-883D Decommissioning

1EEDO0308

Facility Group 25 Tank Decommissioning (

1EEDO5S

Facilty Group 26 Decomimissioning (865)

1EEDO501

B-865 Decommissioning

1EED0502

C-865 Decommissioning

1EEDOS03

B-827 Decommissioning

1EED0504

B-866 Decommissioning
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1EED0505 [B-867 Decommussioning

1EEDO0506

B-868 Decommissioning

1EED0507

B-863 Decommissioning

1EED0508

Facility Group 26 Tank Decommussioning (

1EEDO6

Facility Group 27 Decommussioning (886)

1EEDO0601

B-886 Decommissioning

1EEDO0602

B-875 Decommissioning

1EED0603

B-880 Decommissioning

1EED0604

B-828 Decommissioning

1EED0605

T-886A Decommissioning

1EEDO0606

T-8868 Decommissioning

1EED0607

T-886C Decommissioning

1EED0608

T-886D Decommissioning

1EEDO0609

T-888A Decommissioning

1EED0610

Facility Group 27 Tank Decommussioning (

1EEDO8

Facility Group 28 Decommissioning (800)

1EEDO0801

{B-850 Decommissioning

1EED0802

B-864 Decommissioning

1EED0803

B-869 Decommissioning

1EED0804

B-884 Decommissioning

1EEDO80S

B-888 Decommissioning

1EEDO806

B-891 Decommussioning

1EED0807

B-880C Decommussioning

1EED0808

T-881A Decommissioning

1EED0809

T-881B Decommissioning

1EED0810

T-891B Decommissioning

1EEDO811

T-891C Decommissioning

1EEDO812

T-891D Decommussioning

1EED0813

T-891E Decommissioning

1EEDO814

T-891F Decommissioning

1EED0815

T-891G Decommissioning

1EED0816

T-8910 Decommissioning

1EED0817

T-891P Decommissioning

1EEDO818

T-891Q Decommissioning

1EED0819

T-891R Decommissioning

1EEDO0820

T-891V Decommissioning

1EEDO821

T-893A Decommissioning

1EED0822

T-893B Decommissioning

1EEDO0823

T-900A Decommissioning

1EED0824

T-900B Decommisstoning

1EED0825

Facility Group 28 Tank Decommissioning (
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800 Area Work Breakdown Structure (WBS)
Closure activities in the 800 Area are conducted under WBS Element EE

WBS sub-element EEA - Project Management - involves the overall management
of the WBS element to include project controls, administration, subcontracting,
and procurement In addition, project management includes the necessary
management and oversight of all work activities under the WBS element

WBS sub-element EEB - Facilities Management - consists of all the activities to
ensure that the facilittes and immediate areas around the facilities are maintained
in a safe, secure, environmentally compliant and operable status, untif such times
as the facilihes are no longer needed Facility management functions also
ensure that the areas are prepared for transition to building stabilization and
decommissioning This includes area clean up and housekeeping The five
mayjor activities necessary to ensure safe and compliant operations include

= Compliance surveillance Survelllance will be conducted to ensure safety
systems and regulatory compliance are maintained This includes daily or
weekly inspection of RCRA regulated units, air-monitoring systems,
radiological surveys, and fire suppression systems as required

» Maintenance Maintenance will focus on building systems to ensure the
facilities can be entered and work can be conducted without interruption
This 1s a mimimal maintenance support package which only addresses the
required activities to maintain the safety envelope As areas in each facility
are closed, systems and support will also be curtailed and resources will be
shifted to closing other areas

» Operations Management The scope for operations management activities
includes ensuring building functional operations, surveillance, and
maintenance activities are carried out in an adequate manner, thus
maintaining safe operations and regulatory complitance of the facilittes Also
included is integration management and support as required of tenant and
project activities performed within the area

» Operations Technical Support This includes the support functions required to
complete work at the site and includes radiological engineenng, health and
safety, quality assurance, etc These disciplines will be required when efforts
begin to change the safety basis documents for the builldings

= Safety Basis Revisions Updates to the Site Safety analysis Report (SAR) to
address new activities are included as part of this function

WBS sub-element EEC - Building Stabilization/Deactivation - includes the activities
necessary to remove a building from operation and place the building in a safe and
stable condition that eliminates or mitigates hazards and ensures adequate
protection to workers, the public and the environment Stabilization occurs n
buildings that do not have a deactivation phase, generally Type 1 and Type 2
facilities Stabilization potentially results in additional baseline cost reductions by
eliminating or reducing the need for surveillance and maintenance activities




Stabihzation includes the tasks of charactenzation, planning and project
management, administrative stabilization, Authonzation Basis (AB) changes, and
physical stabihzation Stabihization activities remove the Facility Group of bulldings
from operation, and prepare them for turnover - possibly to a subcontractor - for
decommissioning or conversion/release to a new use meeting applicable safeguards,
hazard category, and other applicable critena

Specific stabilization activities include preparing Integrated Work Controf Packages
(IWCP), performing removal of hazardous and non-hazardous materials, uranium
holdup removal, and reduction of building fire loading Activities may include
inventory and removal of unattached hazardous materals from the building and
project areas, such as regulated hazardous chemical, beryllium, gas cylinders,
draining fluds from equipment, asbestos abatement and/or encapsulation, and
repack of existing waste packages RCRA units may be placed into RCRA stable
condition or RCRA unit closure may occur Disposition of excess property, in
accordance with government property disposition requirements may be performed

WBS Sub-element EED - Decommussioning - is the activity necessary to remove a
building from the Site 1n a safe manner that minimizes hazards and ensures
adequate protection to workers, the public and the environment Decommissioning
includes the tasks of characterization, site preparation, decontamination,
dismantiement, and demolition Regulatory approval for decommussioning precedes
the physical execution of decommissioning tasks The decommissioning process, as
implemented at Rocky Flats, results in each building being dispositioned in
accordance with the applicable reguiations and requirements, whether as waste,
recycle, or reuse

Characterization supplies the data necessary to minimize hazards and ensure
adequate protection to workers, the public, and the environment and has four phased
elements Scoping, Reconnaissance, In-process, and Pre-demolition Survey (PDS)
(including independent verification, if required) Decommissioning characterzation
does not cover the characterization associated with individual hazardous substance
site (IHSS) remediation, which is part of Environmental Restoration (ER), or any
process characterization of special nuclear matenal (SNM)

Physical site preparation includes the establishment of laydown, shipping and
matenal processing areas, set-up of size reduction, monitoring and waste staging
areas, step-off pads, and the removal of stored wastes

Potential decontamination areas include building interior/extenior surfaces or other
fixed structures, equipment, drains, gloveboxes, tanks, process piping, ducting
Removal of hazardous and toxic substances may be performed as a
decontamination activity Dismantiement involves the removal of equipment and
piping Dismantiement may also include the removal of interior walls, exterior walis
and roofing In general, decontamination and dismantiing activiies will be conducted
simultaneously All of the 800 Area projects will perform decontamination activities
within the RSOP for Facility Component Removal, Size Reduction, and
Decontamination Activities




Demolition is performed on the walls, roof, non-structural and structural components,
foundations and connecting structures in accordance with the RFCA decision
document All of the 800 Area projects will perform demolition activiies in
accordance with the RSOP for Facility Disposition

800 Area Specific Assumptions
The decommissioning sequence for the 800 Area I1s based on

Early elimination of hazards

Targeting high project nsk activities for early completion

The need to use facilities to support other activities, such as waste storage
and personnel relocation

The applications of funds that become available, to the acceleration of cnitical
path activities, and to the early closure of type 1 facilities

£ WN —

Closure of facilities will be conducted in the following sequence

General Type 1 Facility Decommissioning Sequence

Removal of loose equipment and matenals, desk, tables, chairs, ship equipment,
tools, supplies, and trash

Tenant relocation and the removal of offices

Perform Reconnaissance Level Charactenzation (RLC) planning, sampling, and cost
estimating tasks

Reduction of utility systems as appropriate, reducing landlord and maintenance costs
Shutting down high maintenance, high cost systems, securing the facility

Write RLC report  Complete Rocky Flats Closure Agreement (RFCA) activities and
receive demolition approval

Prepare Statement of Work for demolition and dismantlement

General Type 2 Facility Decommussioning Sequence

Removal of loose equipment, desks, cabinets, etc

Perform RLC activities to indicate areas of the facility/structure requiring
decontamination activities

Equipment/systems will be dismantled/removed in accordance with IWCP and RSOP
procedures The electrical systems supplying lighting and distribution will remain in
place The ventilation systems will be re-configured to support decontamination
activities




* Asbestos removal internal to the structure will be completed, and the areas requiring
decontamination will be 1solated from the balance of the structure to allow
decontamination activities and asbestos abatement activities

* Room or area walls will be used as containment barriers, or temporary containment
barriers will be installed to ensure that decontamination activiies will be 1solated from
the balance of the structure As necessary, mobile HEPA ventilation will be installed
for ventilation of areas being decontaminated

* Following equipment removal/dismantiement, remaining electrical systems (such as
condutt, switches, and distribution of electricity) will be removed Temporary
electrical services will be installed as required Lighting and ceiling fixtures will be
removed and packaged for disposal as appropriate

* Remaining safety systems will be removed to expose areas requiring
decontamination activities, and any necessary modifications performed to replace
required safety items

* Remaining utiity supply systems (water, air, etc ) will be removed as required, and
temporary services for support of decontamination activities installed to the area

» Upper walls and ceiling areas will be decontaminated first
= Lower walls will be decontaminated and preliminary surveys completed

» Floor areas will be decontaminated utilizing appropnate methods and equipment
required by the extent of the contamination

= Inmitial final Pre-Demolition Surveys (PDS) will be completed

= Areas exhibiting residual contamination following the initial final surveys will be
physically isolated, decontaminated, and re-surveyed

= Final surveys of interior surface areas will be performed

= Removal of asbestos bearing matenals in the roofs will be accomplished as
appropriate

= Final Surveys (PDS) of the buillding structure (intenior and exterior) will be completed

= Facility/structure will be “cold-closed” or prepared for immediate demolition/removal
under the Facility Disposition protocols

There are radioactive concerns in several of the 800 Area facilities High contamination
areas (HCA) will be dispositioned simiarly throughout the facilities (881, 883, 865, 828,
875) Whenever the contamination that is discovered exceeds the 10 CFR 835 definition
of a High Contamination Area, HCA radiation operational protocols will be utilized to first
decontaminate the area and remove the source At a minimum the area will be lowered
to below the threshold for HCA If this cannot be accomplished through standard work
practices of decontamination, each area will be evaluated on a case by case basis in
determining if a more aggressive method 1s warranted



Environmental Restoration Interface

The 800 Area Decontamination & Demolition activity interfaces with ER as
follows

* The ER schedule will be integrated with the decommissioning schedule to
allow for the planning and initiation of ER characterization activittes during
facility decommussioning

» Demolition and ER activities will proceed as an uninterrupted two-phase
operation culminating in closeout of the associated IHSSs, PACs, and Under
Building Contamination sites

Both groups will work closely to ensure the overall scope 1s completed efficiently and
effectively

Environmental Restoration has established guidelines for D&D activities to assure that,
upon completion of D&D, ER is left with a technically feasible final closure These
guidelines have been incorporated into the closure strategy and include

D&D requirements for process waste system removal and isolation

Depth of utiity removal

Sealing of remaining underground utithies

Survey and documentation requirements for utility termination points

Requirements for sanitary sewer line flushing and sealing

Depth of structure removal requirements for contaminated and non-contaminated
structures

Requirements for slab removal

Requirements for non-contaminated tunnels, vaults, tanks, etc that could provide a
surface water pathway

Requirements for fence posts and utility posts in contaminated and non-
contaminated areas

Requirements for sidewalks

Requirements for above ground tanks, below ground direct buried tanks, tanks within
structures, tank structures separate from other buildings, and lines and valves
between tanks and buildings

RCRA closure requirements

Characterization requirements

Grading and vegetation requirements

Personnel Relocation

Most prior-use manufacturing facilities (for example, Building 865) house only the
minimum number of people required to execute closure or operations Facilities of
concern, relative to personnel/function displacement, within the 800 Area include

Building 850, which houses KH Team administrative functions, including
procurement and accounting

Building 881, which houses the central computing facility and staff This activity 1s
slated for movement to the Federal Center in Lakewood



Finding space for displaced personnel will not be an insurmountable issue Overall
RISS relocation activities will be evaluated on a periodic basis to assure that adequate
temporary offices are established, if required

800 Area Facility Characterization Strategy

Approaches to property removal, facility stabilization, decontamination, and demolition,
and related controls will be developed based on thorough characterization for all of the
800 Facility Groups Many of the facilities will be characternized and dispositioned in
accordance with the Property Release Evaluation Any Pre-demolition Surveys will be
performed in time to support the demolition of the facility Table B details the facilities
within the 800 Area and the anticipated characterization and demolition dates based on
the 2005-working plan

In an attempt to expedite the decommissioning schedule, a two-phase estimate 1s being
deveioped for each of the five 800 Facility Groups to initiate characternization activities
The first phase is for the characterization team to develop the plans, Health and Safety
Plan (HASP), mapping and other packages to start the fieldwork This work will be
prioritized and started if there 1s available funding The second phase is the actual
sampling and report writing




